CHANGE ORDER NO. 2
CONTRACT # 00-203

P.O# 010125 PROJECT # WT 9806 _

DATE: May 11, 2001
PROJECT DESCRIPTION: Sandy Point Pump Station Impvmts

OWNER

City of College Station
P.O. Box 9960
College Station, Texas 77842

CONTRACTOR:

Bryan Construction Company Ph: 979 776-6000

P. O. box 4087

PURPQOSE OF THIS CHAGE ORDER:
Item 1;

Insufficient space exists for a/c ductwork to be suspended from Pump Station (PS) interior ceiling. Change
specifications from interior to exterior ductwork and add ductwork to facilitate installation on PS roof.

Bryan, Texas 77805-4087 _Fax: 979 776-6008

Item 2:

Provide additional roof penetrations to facilitate installation of ductwork on PS roof.

tem 3:

Provide additional electrical and control equipment and systems to facilitate future addition of redundant a/c unit.

ORIGINAL CONTRACT AMOUNT $ 2,806,859.00

Change Order No. 1 $ 14,537.00 0.518 % of Original Contract Amount
Change Order No. 2 $ 33,851.40 1.189 % of Original Contract Amount
Change Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT $ 2,855,247.40

ORIGINAL CONTRACT TIME 257 Days

Change Order No. 1 Time Extension or Reduction Days

Change Order No. 2 Time Extension or Reduction Days

Change Order No. 3 Time Extension or Reduction Days

REVISED CONTRACT TIME 257 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE 06/11/01

REVISED SUBSTANTIAL COMPLETION DATE 06/11/01
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